Supplier ledger: QUE001 - Quellcrest Robotics Ltd (contract: Supply and Installation Agreement, PO VAR-PO-23-0412 and VAR-PO-23-0412/A1). Contract Price after VA1: £6,550,000.00 net. Due dates are 30 days from date received (contract cl. 7.3).

Invoice no.	Inv. date	Received	Description	Cells	MS	Net £	VAT £	Gross £	Due	Paid	Paid £	O/S £	Status
QR-INV-2023-041	16/03/2023	16/03/2023	M1 Signing	1-6	M1	972,000.00	194,400.00	1,166,400.00	15/04/2023	12/04/2023	1,166,400.00	0.00	PAID
QR-INV-2023-162	08/12/2023	08/12/2023	M2 FAT	1-3	M2	729,000.00	145,800.00	874,800.00	07/01/2024	05/01/2024	874,800.00	0.00	PAID
QR-INV-2024-003	10/01/2024	10/01/2024	M3 Delivery	1-3	M3	729,000.00	145,800.00	874,800.00	09/02/2024	08/02/2024	874,800.00	0.00	PAID
QR-INV-2024-009	10/01/2024	11/01/2024	M1 Signing VA1	7-8	M1	338,000.00	67,600.00	405,600.00	10/02/2024	09/02/2024	405,600.00	0.00	PAID
QR-INV-2024-044	15/03/2024	15/03/2024	M2 FAT	4	M2	243,000.00	48,600.00	291,600.00	14/04/2024	12/04/2024	291,600.00	0.00	PAID
QR-INV-2024-098	21/06/2024	21/06/2024	M2 FAT	5-6	M2	486,000.00	97,200.00	583,200.00	21/07/2024	19/07/2024	583,200.00	0.00	PAID
QR-INV-2024-117	12/07/2024	12/07/2024	M3 Delivery	4-6	M3	729,000.00	145,800.00	874,800.00	11/08/2024	09/08/2024	874,800.00	0.00	PAID
QR-INV-2024-124	31/07/2024	31/07/2024	M2 FAT	7-8	M2	507,000.00	101,400.00	608,400.00	30/08/2024	30/08/2024	608,400.00	0.00	PAID
QR-INV-2024-131	02/08/2024	05/08/2024	M4 Acceptance	1-3	M4	607,500.00	121,500.00	729,000.00	04/09/2024	-	0.00	729,000.00	ON HOLD
QR-INV-2024-139	23/08/2024	23/08/2024	M3 Delivery	7-8	M3	507,000.00	101,400.00	608,400.00	22/09/2024	20/09/2024	608,400.00	0.00	PAID
TOTAL						5,847,500.00	1,169,500.00	7,017,000.00			6,288,000.00	729,000.00	

Notes column (from sheet):
QR-INV-2023-041 - PO VAR-PO-23-0412
QR-INV-2024-003 - DN 11/12/23, 18/12/23, 08/01/24
QR-INV-2024-009 - PO VAR-PO-23-0412/A1
QR-INV-2024-117 - DN 30/04/24, 24/06/24, 08/07/24
QR-INV-2024-124 - PO VAR-PO-23-0412/A1
QR-INV-2024-131 - ON HOLD - set-off LDs per MF 30/08
QR-INV-2024-139 - DN 12/08/24, 19/08/24; PO VAR-PO-23-0412/A1

Fictional test document - EchoMind synthetic set